

KOLLAM WAREHOUSE PROJECT

Administrative Sanction No. GO (Rt.) No.216/2017/ F&CSD dtd.28.06.2017

Estimated cost (A.S)	Rs.5.56 Crores
Amount paid	Rs.4.32 Crores
Bills under process	Rs. 93.66 Lakhs
PMC	M/s. HITES
Area	1539 Sq. mtr (16,565.66 Sq.ft)
Contractor	M/s. Lee Builders
Work Order date	29.05.2019 (Rs.5.46 Crores + GST @18%)
Work completed	31.03.2021
<u>Present Status</u>	Work completed Arrangements done for Inauguration

PHOTOGRAPHS OF WAREHOUSE







2021.06.11 19:15



2021.05.31 16:50